

Report 4

1. **Date:** 19/03/2013

2. **Present:** Bob Verschueren, Tinus Michiels, Jeroen van Aert, Jef Van Den Bergh, Sam Jansen, Alexander Meynen

3. **To-do-list:**

<u>Task</u>	<u>Date Deadline</u>	<u>Responsible Teammembers</u>	<u>"OK?" I/N</u>	<u>Remarks</u>
Design frame in Solid Edge	22/03	Sam	J	
WIKI + Blog Update + Case 1	22/03	Tinus	J	
Calculations (Matlab)+ Sankey Diagram	22/03	Sam, Jef	J	
Simulink + questions	22/03	Jeroen, Bob	J	
Typing report	22/03	Sam	J	
Calculations -> bisectie method + error analysis	22/03	Alexander, Jef	J	

4. **Discussed items:**

There were some errors in Simulink, which we try to solve this week to respect the deadline of SSV 1. Also in the calculations of the sankey diagram were errors present. We took the wrong current. The error analysis should also be done this week. There is still a lot of work to do.

Date next meeting: 26/03